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Common Acronyms and Abbreviations for MAIS Programs

Acq O&M - Acquisition-Related Operations and Maintenance 
ADM - Acquisition Decision Memorandum 
AoA - Analysis of Alternatives 
ATO - Authority To Operate 
APB - Acquisition Program Baseline 
BY - Base Year 
CAE - Component Acquisition Executive 
CDD - Capability Development Document 
CPD - Capability Production Document 
DAE - Defense Acquisition Executive 
DoD - Department of Defense 
DoDAF - DoD Architecture Framework 
FD - Full Deployment 
FDD - Full Deployment Decision 
FY - Fiscal Year 
IA - Information Assurance 
IATO - Interim Authority to Operate 
ICD - Initial Capability Document 
IEA - Information Enterprise Architecture 
IOC - Initial Operational Capability 
IP - Internet Protocol 
IT - Information Technology 
KPP - Key Performance Parameter 
$M - Millions of Dollars 
MAIS - Major Automated Information System 
MAIS OE - MAIS Original Estimate 
MAR – MAIS Annual Report 
MDA - Milestone Decision Authority 
MDD - Materiel Development Decision 
MILCON - Military Construction 
MS - Milestone 
N/A - Not Applicable 
O&S - Operating and Support 
OSD - Office of the Secretary of Defense 
PB - President’s Budget 
RDT&E - Research, Development, Test, and Evaluation 
SAE - Service Acquisition Executive 
TBD - To Be Determined 
TY - Then Year 
U.S.C- United States Code 
USD(AT&L) - Under Secretary of Defense for Acquisition, Technology, & Logistics 
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Col Robert M Collins
Bldg 6006, C4ISR Complex
Aberdeen Proving Ground, MD 21005-0001

robert.m.collins4.mil@mail.mil

Phone: 443-861-2442

Fax:
DSN Phone: 848-2442

DSN Fax:
Date Assigned: June 25, 2014 

  
Program Information

Program Name 

Distributed Common Ground System - Army Increment 2 (DCGS-A Inc 2)

DoD Component 

Army

Responsible Office

Program Manager 

References

MAIS Original Estimate 

This investment does not have an approved program baseline; therefore, no Original Estimate has been established.
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Program Description

Distributed Common Ground System–Army (DCGS-A) is the Army Service component of the DoD DCGS Family of 
Systems and the Defense Intelligence Information Enterprise (DI2E). DCGS-A is the Army’s primary system for Intelligence, 
Surveillance and Reconnaissance (ISR) tasking of sensors, posting of data, processing of information, and using 
intelligence information about threat, weather, and terrain at all echelons. DCGS-A provides the capabilities necessary for 
Commanders to access information, task organic sensors, and synchronize non-organic sensor assets with their organic 
assets. DCGS-A continuously acquires and synthesizes data from Joint, Interagency, Intergovernmental, and Multi-national 
sources that permits the Modular Force to maintain an updated and accurate understanding of the operational environment. 
It facilitates rapid planning, execution, and synchronization of all warfighting functions, providing the capability to operate 
within the enemy’s decision cycle.

DCGS-A Increment 1 is the ISR foundation layer from which Increment 2 is developing increased capabilities. With a 
planned MS B in FY 2016, Increment 2 will bring new and enhanced capabilities to meet current and emerging warfighter 
needs. Increment 2 will be Intelligence Community Information Technology Enterprise, DI2E and Joint Information 
Environment compliant. It will provide enhanced visualization and ease of use. Increment 2 will incorporate new Data 
Architecture and advanced analytic capabilities. Increment 2 will provide additional capabilities to enhance Intelligence 
processing and fusion across Intelligence domains.

Business Case

Business Case Analysis, including the Analysis of Alternatives: The Joint Requirements Oversight Council approved a 
DCGS-A IS CDD on July 7, 2015. A Requirements Definition Package will be developed to support this increment and 
aligned with the business case.

Firm, Fixed Price Feasibility: The determination of the contract type will be based on cost risk associated with the 
estimated cost of satisfying the requirement, not any lack of clarity of the technical requirement. When making the selection 
of contract type to execute the program's next acquisition phase, the MDA will choose between fixed-price and cost-type 
contracts consistent with the level of cost risk associated with the effort.

Independent Cost Estimate:  An Army cost position will be developed to support this program.

Certification of Business Case Alignment; Explanation: A business case for DCGS-A Inc 2 has not yet been completed, 
thus it is premature to certify that the technical and business requirements have been reviewed and validated to ensure 
alignment with the business case. 

Business Case Changes 

Updated requirements document: IS CDD JROC approve on July 7, 2015 
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Program Status

No Baseline: This Automated Information System investment  has not yet been baselined. The information provided herein 
is appropriate to the current status of the program. No Original Estimate is being established by this report.     

Following a Defense Acquisition Board review in April 2015, the DAE signed an MDD dated October 9, 2015, which 
approved the program's entry into the Material Solution Analysis Phase. The DCGS-A Increment 2 Milestone B decision 
review is planned for FY2016 to baseline this effort.
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Schedule

This investment does not have an approved program baseline. Therefore, the information provided here does not constitute 
an Original Estimate.

Memo 

The Developmental Request for Proposal was approved for release December 22, 2015, which serves as the Preferred 
Alternative selection date and started the five year development clock. A Competitive Contract Award is planned for FY 
2016.
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Performance

This investment does not have an approved program baseline. Therefore, the information provided here does not constitute 
an Original Estimate.

No Key Performance Parameters have been approved for DCGS-A Inc 2.

Memo 

Information System CDD approved by Joint Requirements Oversight Council on July 7, 2015.
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Funding

This investment does not have an approved program baseline. Therefore, the information provided here does not constitute 
an Original Estimate. The following funding data is extracted from the FY 2017 President's Budget documentation.

DCGS-A Inc 2

Fiscal Year
RDT&E
(TY $M)

Procurement
(TY $M)

MILCON
(TY $M)

Acq O&M
(TY $M)

2016 16.7 0.0 0.0 0.0
2017 32.5 0.0 0.0 0.0
2018 39.7 0.0 0.0 0.0
2019 50.9 0.0 0.0 0.0
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